

UNITED STATES MARINE CORPS  
5th Marines  
1st Marine Division  
Camp Pendleton, California 92205

Canc: 1 Apr 2001

RegtBul 1500.6  
S-3  
23 Nov 2000

**REGIMENTAL BULLETIN 1500.6**

From: Operations Officer

To: Distribution

Subj: REGIMENTAL QUARTERLY TRAINING PLAN: SECOND QUARTER FY01 (JAN-MAR 01)

Ref: (a) 5th Marines METL  
(b) 5th Marine Regiment Two-Year Mission Training Plan  
(c) 5th Marines Training SOP  
(d) I MEF / III MEF Coordinated Training Plan  
(e) MEU(SOC) Pre-Deployment Training Plan (PTP)  
(f) Operational Vision for the 1st Marine Division

Encl: (1) 5th Marines TEEP 02

1. **Purpose.** Define the quarterly training goal and the plan to meet that goal.
2. **Cancellation.** QTP for First Quarter FY01.
3. **Quarterly Training Goal.** By 1 April 2001, the regiment will be trained to conduct offensive, mechanized combined-arms operations in a desert environment in support of CENTCOM warplans. All regimental training this quarter will support this goal.
  - a. Regimental METL. See Ref (a).
  - b. 31st MEU. 5th Marines prepares battalion for 31st MEU deployments IAW Ref (d), (e), and (f).
  - c. Training priorities. Regimental training will focus on rifle platoons, TACP teams, and staffs.
4. **HHQ Training.** See Encl (1).
  - a. Division FSC Course: 8-18 Feb.
  - b. Division Anniversary: 1-2 Feb.
  - c. FST-3: 13-23 Feb.
  - d. Kernal Blitz: 19 Feb – 6 Mar.

e. DOME (2/4): 19-23 Mar.

5. **Regimental Training.** See Encl (1).

a. Regimental METL training. (7) events:

(1) CommEx: 10-11 Jan. All battalions. Exercise long-range HF communications.

(2) HSTEx: 17-18 Jan. All battalion HST teams. Train teams in HST operations

(3) NBCEX: 30-31 Jan. All battalion decon teams. Train decon teams.

(4) BASEX: 30-31 Jan. All battalion BAS. Train casualty evacuation procedures.

(5) CAX Staff Planning: 13-15 Feb. 2/5 and 3/4 staff. MCPPP for CAX.

(6) FiSTEx: 21-22 Feb. All battalion FiSTs, plus 3/4, Tanks, and LAR.

(7) CAX CAST: 5-8 Mar. 2/5 and 3/4 staffs.

b. Regimental PME. (2) officer events, (2) SNCO events: 19 Jan and 2 Mar.

6. **Battalion Training Guidance**

a. 1/5. Deploys Jan 2001. Phase VIII: Deployed.

b. 2/5. Deploys Jul 2001. Phase II: Company Training.

c. 3/5. Deploys Jan 2002. Phase IV: Squad and Team Training.

d. 2/4. Deploys Jul 2002.. Phase VI: Duty Battalion.

e. HqCo. Exercise COC monthly during regimental training events.

7. **Action**

a. 2/5, 3/5, 2/4. Brief Battalion QTP to Regimental CO for approval NLT 1 Jan 2001.

b. HqCo. Submit Company QTP NLT 1 Jan 2001.

8. **Coordinating Instructions**

a. Current TEEP is 02. Shaded events are new. See Encl (1).

b. The regimental training SOP will be followed. See Ref (c).

K.P. McNIFF